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Responsibility
The Program Manager for Chemical De-

militarization (PMCD), Aberdeen Proving
Ground, Md., is assigned responsibility for the
Chemical Stockpile Disposal Program. Hunts-
ville Center is responsible by agreement with
PMCD and the U.S. Army Corps of Engi-
neers, Headquarters, Washington, D.C., for
being the Life Cycle Project Manager for
design, equipment acquisition, equipment in-
stallation, and facility construction for the
chemical demilitarization facilities under con-
tract and those yet to be awarded. The U.S.
Army Operations Support Command, Rock
Island, Ill., is the contracting agency.
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Background
The Department of Defense (DoD) was directed by

Congress through Public Law 99-145 as the govern-
ment agency responsible for destruction of the chemi-
cal weapons stockpile. To comply with treaty agree-
ments and a congressional mandate, destruction of these
weapons must be complete by 2007.

Program Status
Incineration was selected as the baseline disposal

process. Disposal operations are nearing completion at
the pilot facility on Johnston Atoll (JACADS) in the South
Pacific and are successfully underway at the first of
eight facilities in the continental United States - Deseret
Chemical Depot, Utah.

! Anniston Chemical Activity, Ala. � The Army
awarded a contract for construction and operation of
the facility in February 1996 to Westinghouse, now  The
Washington Group. An environmental permit applica-
tion to comply with the Resource Conservation and Re-
covery Act was approved by the Alabama Department
of Environmental Management in June 1997. Construc-
tion began in June 1997 and is about 90% complete.

! Umatilla Chemical Depot, Ore.. � The Army
awarded a contract for construction and operation of
the facility in February 1997 to the Raytheon Demilita-
rization Company, now The Washington Group. After a
limited notice to proceed period, construction began in
June 1997. Construction is about 87% complete.

! Pine Bluff Chemical Activity, Ark. � The con-
struction and operation contract was awarded in July
1997 to the Raytheon Demilitarization Company, now
The Washington Group. After environmental permits
were granted by the state of Arkansas, construction
began in January 1999 and is about 32% complete.

! Newport Chemical Depot, Ind., and Aberdeen
Proving Ground, Md. � An alternative technology
for disposal has been chosen for these two sites. In
December 1996, the Army recommended neutraliza-
tion technology followed by secondary processing for
the destruction of chemical agent stored without ex-
plosives in bulk containers. In October 1998, a con-
tract for the Edgewood facility was awarded to
Bechtel National, Inc. In February 1999, a contract
for the Newport facility was awarded to Parsons In-
frastructure. Construction is about 17% complete
at Newport and 20% complete at Aberdeen.

! Pueblo Chemical Depot, Col., & Blue Grass
Chemical Activity, Ky. � These two projects have
been placed on hold by congressional mandate in or-
der to study alternative technologies to destroy their
stockpiles. Congress has prohibited DoD from obli-
gating construction funds for these two sites until 180
days after an alternative technology effectiveness
report has been submitted to Congress. DoD created
a program to identify and demonstrate no less than
two technologies for destroying assembled chemical
weapons at the Pueblo and Blue Grass sites.

Russian Chemical Weapons
Destruction Program

Shchuch�ye Destruction Facility � The U.S.
government has committed to assist the Russian Fed-
eration in the destruction of their chemical weap-
ons. In December 1996, the Huntsville Center
awarded a contract to manage, conduct research
and development, design, and construct facilities to
assist Russia in execution of its chemical weapons
destruction program. Construction is scheduled to
start in 2001 and be completed in 2006. The U.S.
is also supporting a joint technical evaluation of
Russia�s proposed destruction method of neutral-
ization followed by bituminization.

Moscow Central Analytical Laboratory � A
contract was awarded in November 1996 to reno-
vate and equip an existing analytical laboratory in
Moscow to conduct chemical agent monitoring in
support of the chemical weapons destruction pro-
gram.  The laboratory was completed in April 2000.
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